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Air Vehicle Integration IPT
7 June 2011

Issues
• Funding
• Priorities 
• Blackout Period
• Responsibles For Documentation For 

PDR
• Since We are Planning A Trip To DEA, 

Shouldn’t We Host The PDR At Crane
• Need A Current List Of Applicable FAA 

Regs For Everything That We Are Doing 
On The A/C By System/Component  

Description of Tasking Present Accomplishments (weekly)
• Cockpit Monitors Selected
• Two ICS Contenders Bailment 

Agreement In Contracts For Both
• GPS, Advanced MS 

Projects,  CAD Training  

• Responsible for:
• Power
• ICS
• Cockpit Monitors
• ASAP 
• Wiring
• Procedures
• Inputs to other IPT’s
• Final Integration 
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